D 1	Name		Dec '91		Feb '92	Mar '92	Apr '92	May '92	Jun '92	Jul '92	Aug '92	
		Duration	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
2	3 Fully functional CDTV-CR	. Od	JP (1/1	-	•						
	Port A300 creditcard.resource	8d	90%	DG								
3	4510 support for creditcard	1w	100%	JH			-					
4	Video/Genlock misc.	1w	100	% 🚆 JH								
5	4510 filesystem look-ahead	3w	- 1	00%	JH							
6	4510 CD UserInterface	1w	,	100%	JH							
7	Abort command redesign	1w		10	0% 📕 JH						-	
В	External keyboard supp.	1w			100%	JH						
9	4510 Misc cleanup	4w			30%	i Table J	 H					
0	Player Prefs	25.38ed	1	00%								
1	Finish creditcard modules	1w		100% 📓 🗚	AF.							
2	cleanup	3w		I	AF							
3	4510 IR. misc	2w		-	100%	PF						
4	Memory usage	3d	1		100%	B.AF						
5	Build Issue	1w		The state of the s		AF						
6	BattClock integration	3d				0% AF						
7	Cardmark.device integration	3d				00% AF						
8	PlayerPrefs +G Interface	2w				160%	a F					
9	cardmark.device bug fixes	1w	1000/	AF		100%	AF					
20	Exec changes	17.38ed	100%	0% I								
21	CC Scanner	7d	_		777 NC			5 5 6 6 7 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8				
22	Combined setpatch	1w			MS MS							
23					U% IVK					-		
24	CD+G	83.38ed	000/ 1									
25	Investigate current implem	5d	90%	-								
26	Design and prototyping	3w	1	DG	200							
27	Investigate error correction	1w	100		DG	1						
28	Implement error correction	2w	1 .	AH		1						
29	Integration of ECC	1w	1	00%	ì	1						
30	Final implementation	4w			DG,AH	<u>.</u> :					-	
31	CD+G alpha release	Od		100%	6	DG						-
32	CD+G debugging	1 3w				3/3						And the contract of
33	IDE cap. unit	Od			50%		JG,AH					
34	CD-ROM Filesystem Optimiza	3w		· ·	1/22			8				
			9	95%	1							
35	CDTV Bootstrap	1w		0%	RJ	L <u>i</u>		1	<u></u>			
ate	ect: Cost Reduced C e: 3/6/92 : 1.7		tical ncritica				estone mmary	*		,		

			Cost Reduced CDTV							CDTVCR.M		
			Dec '91	Jan '92	Feb '92	Mar '92	Apr '92	May '92	Jun '92	Jul '92	Aug '92	
ID	Name	Duration	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
36	IDE support	2w		95	% ## R	J						
37	Alpha release - File system	Od			•	2/21						
38	PA File system test	2w			10%	PA PA						
39	Beta/Developer Release	Od					4/2					
40	Ship 10 Units to key develope	04				JP (4/2					
41	4510 Torture test	1w				:	JH	÷	-			
42	Enforcer testing	1w					DG,M	F				
43	Beta test - accepting reports	6w		·		:	9% 7/////					
44	Deadline bugreports	Od					(1)		/21			
45	Beta test - bugfixes	4w						0% 7///	77773			
46	PA testing	10w				0%	i de la companya de		222221 PA			
47	CATS comp. testing	10w				0%		teli (Sveri	CAT			
48	Stability Release	0d							♦ 6/	18		
49	Stability	4w							0%			
50	Software Release	0d					-	-	4.0 V///	222∆ ♣ 7/1		

Project: Cost Reduced CI Date: 3/6/92 Ver: 1.7

Noncritical Summary

this document was generously contributed by

randell jesup

scanned by: www.commodore.international